
ID Task 
Mode

Task Name Duration Start Finish Predeces

1 PW23-08 85 days Wed 2/7/24 Tue 6/4/24
2 Pre Construction 53 days Wed 2/7/24 Fri 4/19/24
3 Precon Meeting 1 day Wed 2/7/24 Wed 2/7/24
4 Submittals 30 days Thu 2/8/24 Wed 3/20/24 3
5 Material Procurement 20 days Mon 3/25/24 Fri 4/19/24 4,10
6 PVC Liners 20 days Mon 3/25/24 Fri 4/19/24
7 CIPP Liners 20 days Mon 3/25/24 Fri 4/19/24
8 NTP 0 days Thu 2/22/24 Thu 2/22/24
9 Mark USA 4 days Fri 2/23/24 Wed 2/28/24
10 Pre Clean & CCTV 10 days Mon 3/11/24 Fri 3/22/24
11 Construction 57 days Mon 3/18/24 Tue 6/4/24 8SS
12 Open Cut 44 days Mon 3/18/24 Thu 5/16/24
13 Survey 2 days Mon 3/18/24 Tue 3/19/24
14 3 - Oak Ave 15 days Wed 4/10/24 Tue 4/30/24 15
15 4 - California St 15 days Wed 3/20/24 Tue 4/9/24 13
16 4 - Cedar St (Terminal Cleanout) 5 days Wed 4/17/24 Tue 4/23/24 18
17 9 - Alley (Loma Vista & Whiting) 5 days Wed 3/20/24 Tue 3/26/24 13
18 10 - Alley (Concord & Richmond) 15 days Wed 3/27/24 Tue 4/16/24 17
19 11 - Sheldon St 12 days Wed 5/1/24 Thu 5/16/24 14
20 13 - Kansas St 10 days Wed 4/24/24 Tue 5/7/24 16
21 Paving & Striping 7 days Fri 5/17/24 Mon 5/27/24 12
22 3 - Oak & Main (Slurry Seal) 1 day Fri 5/17/24 Fri 5/17/24 14
23 4 - California St (Slurry Seal) 1 day Mon 5/20/24 Mon 5/20/24 15,22
24 12 - Sheldon St (Grind/Overlay) 2 days Tue 5/21/24 Wed 5/22/24 19,23
25 12 - Sheldon St (Slurry Seal) 1 day Thu 5/23/24 Thu 5/23/24 19,24
26 12 - Sheldon St (Striping) 2 days Fri 5/24/24 Mon 5/27/24 24,25
27 Liners 32 days Mon 4/22/24 Tue 6/4/24 5
28 2 - Main St (0+00-1+50) (8"PVC) 1 day Wed 5/1/24 Wed 5/1/24 44
29 2 - Main St (1+50-3+00) (8"PVC) 1 day Thu 5/2/24 Thu 5/2/24 28
30 2 - Maple St (12"PVC) 1 day Fri 5/3/24 Fri 5/3/24 29
31 3 - Main St (12"PVC) 1 day Mon 5/6/24 Mon 5/6/24 30
32 3 - Oak Ave (12"CIPP) 1 day Tue 5/14/24 Tue 5/14/24 46
33 4 - Cedar St (6"PVC) 1 day Thu 5/9/24 Thu 5/9/24 40
34 5 - Penn St (8"PVC) 1 day Mon 4/22/24 Mon 4/22/24
35 5 - Maple Ave (8"PVC) 1 day Tue 4/23/24 Tue 4/23/24 34
36 6 - Penn St (8"PVC) 1 day Wed 4/24/24 Wed 4/24/24 35
37 6 - Penn St (10"PVC) 1 day Thu 4/25/24 Thu 4/25/24 36
38 7 - Oak Ave (8"PVC) 1 day Fri 4/26/24 Fri 4/26/24 37
39 7 - Palm Ave (10"PVC) 1 day Mon 4/29/24 Mon 4/29/24 38
40 8 - Whiting St (0+00-3+62) (10"PVC) 1 day Wed 5/8/24 Wed 5/8/24 43
41 8 - Whiting St (3+62-7+40) (10"PVC) 1 day Wed 5/1/24 Wed 5/1/24 44
42 9 - Alley (Loma Vista & Whiting) (10"CIPP) 1 day Fri 5/10/24 Fri 5/10/24 33,17

43 9 - Alley (Richmond & Main) (8"PVC) 1 day Tue 5/7/24 Tue 5/7/24 31
44 10 - Bungalow Dr (8"PVC) 1 day Tue 4/30/24 Tue 4/30/24 39
45 11 - Sheldon St (8"CIPP, Laterals & 

Tophats)
15 days Wed 5/15/24 Tue 6/4/24 32

46 11 - Walnut Ave (8"CIPP) 1 day Mon 5/13/24 Mon 5/13/24 42
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Project: PW23-08 - SCHEDULE
Date: Thu 2/22/24


